			Leaders	2003												2004												2005												2006	
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
WP1	**City, governance and citizen**		**CUGS**																																				
	1.1.	Introductory needs identification. Analysis grid and case studies selection	CUGS						D 4																														
	1.2.	Detailed analysis of decision-making processes for accessibility projects and inventory of normative frameworks	CUGS													D 7 8													D 13 14											
	1.3.	Elaboration of socio-cultural impact monitoring tool of accessibility projects	UAM													D 9													D 15 19											
	1.4.	Typology of existing decision-making processes, considering the socio-cultural impact; precise end users' needs specification	CUGS																										D 16										
	1.5.	Introductory elaboration of action program	ICOMOS																														D 21 22						
WP2	**City, archaeology and citizen**		**ICUB**																																				
	2.1.	Needs identification, case studies selection, investigation tools elaboration	RAVA						D 5																														
	2.2.	Architectural and urban integration: functional approach	CUGS													D 10													D 17											
	2.3.	Conservation : environmental approach	IN EXTENSO													D 11													D 18											
	2.4.	Enhancement and exploitation: educative and socio-cultural approach	ICUB													D 12													D 19 20											
	2.5.	Integration of the three approaches in an operational organisation chart	ICOMOS																														D 23						
WP3	**Evaluation and validation of results**		**ICOMOS**																																				
	3.1.	Development of a results evaluation and validation protocol useful for the Advisory Board and Local Authorities Representatives	ENGLISH HERITAGE					D 2																															
	3.2.	Consultation and meetings of Advisory Board	ICOMOS		R W				R W																											D 24				
	3.3.	Consultation and meetings of Local Authorities Representatives	ICOMOS																																	D 24				
WP4	**Dissemination and exploitation of results**		**ICOMOS**																																				
	4.1.	Widespread and continuous dissemination of information, resources and practical tools (www service)	IN SITU																																			D 26 27		
	4.2.	Constitution and organisation of internal and external contact and exchange networks	ENGLISH HERITAGE																																					
	4.3.	Organisation of an international conference and an interactive forum	ICOMOS																																	C			D 28		
	4.4.	Descriptive and reasoned accessibility projects inventory → "existing practices" base	ICUB					D 1																															D 29		
WP5	**Active co-ordination and project management**		**IN SITU**																																				
	5.1.	Elaboration of methods promoting communication effectiveness and integration of respective knowledge	CUGS						D 3						D 6																						D 25				
	5.2.	Scientific, administrative and financial coordination and management	IN SITU		(*)					R1							R2					R1							R2					R1						R3	
	5.3.	Construction of the APPEAR Guide	IN SITU													D 30/ 1															D 30/ 2				D 30/ 3			D 30/ 4		
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38

D n	Deliverable number
	Consortium working meeting
	Mid-Term Assessment : Mid-Term Assessment Report - Draft TIP

	Advisory Board meeting
	Local Authorities Representatives meeting and consultation
	International conference

R1	Management Report
R2	Periodic Report - Management Report - Draft TIP Cost Statements - Integrated Cost Statement - (*)
R3	Final Report - Periodic Report - Management Report - Final TIP Cost Statements - Integrated Cost Statement - (*)

(*) Reception of funds - Summary of the amounts transferred to the Contractors by the Coordinator

14/02/2005